

## TABLE OF CONTENTS

From ICIA Executive Director .....	i
Acknowledgments .....	ii
Preface .....	iii
<b>Introduction .....</b>	<b>1</b>
Looking Back on the Industry	
Defining the AV Industry	
The Demand for AV Professionals	
<b>Overview of the Design and Construction Process .....</b>	<b>19</b>
<b>Chapter 1 – Understanding the Project Team .....</b>	<b>23</b>
An Overview of the Teams	
The Owner Team	
The Design Team	
The Installation Team	
The Management Team	
Roles within Organizations	
Others in the Design and Construction Process	
<b>Chapter 2 – Understanding the Process .....</b>	<b>39</b>
Assessing Project Characteristics	
Funding AV Systems Installation and Support	
Legal and Policy Issues	
Owner and End-User Expertise	
Examining the Processes	
<b>Chapter 3 – Selecting and Contracting the Project Team .....</b>	<b>55</b>
Considerations in Building the Project Team	
AV Provider Selection Strategies	
Structuring the RFQ and the RFP	
Scoping Strategies for Contracting	
AV Integration Contract Issues	
Contracting for AV Software	
<b>Chapter 4 – The Program Phase .....</b>	<b>79</b>
Step One: Review the Existing Documentation and Facilities	
Step Two: Benchmark Comparable Facilities	
Step Three: Conduct the Program Meetings	
Step Four: Write the Program Report	
Step Five: Distribute the Report	
Step Six: Approve the Program Report as a Basis for Systems Design	
<b>Chapter 5 – The Design Phase .....</b>	<b>103</b>
Step One: Start the Design Phase with a Kick-Off Meeting	
Step Two: Establish the Infrastructure	
Step Three: Developing the AV System Design Package	
Step Four: Making the Most of Review	
<b>Chapter 6 – The Construction Phase .....</b>	<b>129</b>
Project Coordination, Scheduling and Sequencing	
Project Communications and Contract Changes	
Step One: The Construction Kick-Off Meeting	
Step Two: Preparing for Submittals	
Step Three: Procuring the AV Equipment	
Step Four: Preparing the Site	
Step Five: Pre-Assembling and Testing the AV System	
Step Six: Site Installation	
Step Seven: Finalizing the Documentation	

## CHECKLISTS

AV Provider Scope of Work ..	76
RFQ .....	78
AV Task Parameters for Development of the AV Program .....	100
AV Needs Analysis/Program Meeting Agenda Sample ..	101
Benchmarking .....	102
Design Phase Infrastructure Coordination .....	126
Outline of Typical RFP/Design Package Components .....	127
AV Construction Kick-Off Meeting Agenda .....	148
Site Readiness and Security	150
Shop and As-Built Drawing Components .....	151

Substantial Completion . . . .	170
Final AV System Record	
Documentation Package . . . .	171

Owner Responsibility . . . . .	188
--------------------------------	-----

<b>Chapter 7 – System Commissioning and Training</b> . . . . .	<b>153</b>
The Basics of System Commissioning	
Step One: Perform Preliminary Tests on the Completed System Installation	
Step Two: Generate the Punch List	
Step Three: Establish Substantial Completion	
Step Four: Inspect, Test and Align	
Step Five: Train the Users	
Step Six: Sign-Off and Start the Warranty Period	

<b>Conclusion and Afterword</b> . . . . .	<b>173</b>
---	------------

**Appendices**

I. Contract Forms . . . . .	181
II. Program Phase . . . . .	193
III. Construction Phase . . . . .	197
IV. Commissioning and Training . . . . .	198
V. Resources and Bibliography . . . . .	202
VI. Glossary . . . . .	203
VII. Index . . . . .	208
VIII. Authors' Biographies . . . . .	

**Figures and Charts**

Figure 1. AV Market Breakdown . . . . .	2
Figure 2. AV Industry Growth Rate . . . . .	3
Figure 3. AV Channels – Revenues . . . . .	10
Figure 4. AV Process Overview . . . . .	20
Figure 5. Project Team Overview . . . . .	24
Figure 6. Large Construction Project: Typical Schedule . . . . .	44
Figure 7. Smaller Construction Project: Typical Schedule . . . . .	45
Figure 8. Typical Consultant-Led Design-Bid-Build Contract Structure . . . . .	47
Figure 9. Typical Integrator-Led Design-Build Contract Structure . . . . .	48
Figure 10. Method Selection Chart . . . . .	50
Figure 11. Typical Consultant-Led Design-Build Contract Structure . . . . .	51
Figure 12. Typical OFE/Integrator Installed Contract Structure . . . . .	52
Figure 13. Typical OFE/Owner Installed Contract Structure . . . . .	54
Figure 14. Form SF330 . . . . .	62
Figure 15. The Needs Analysis Pyramid . . . . .	81
Figure 16. Translating the Needs into a Design . . . . .	82
Figure 17. The Program Phase Process . . . . .	83
Figure 18. The AV Design Process . . . . .	105
Figure 19. The Sightline Study . . . . .	108
Figure 20. Matching up Contract Deliverables . . . . .	121
Figure 21. The Typical AV Integration Process . . . . .	137
Figure 22. Relative Schedules during Construction . . . . .	140
Figure 23. The Commissioning, Training and Sign-Off Process . . . . .	147
Figure 24. Sample Custom End-User Operation Guides . . . . .	164
Figure 25. Degree of Opportunity for Revenue Growth . . . . .	176
Figure 26. Most Attractive Markets . . . . .	177
Figure 27. Most Important End-User Markets . . . . .	178

**Photos and graphics for *Audiovisual Best Practices* were provided courtesy of:**

AMX Corporation; Audio Visual Innovations, Inc.; Brett Sneed/Swidorski Electronics Inc.; Cinema Park Network, Ltd.; Crestron Electronics, Inc.; Ewing Consulting; Gray Bow Communications; the International Communications Industries Association, Inc.<sup>®</sup> (ICIA<sup>®</sup>); HB Communications; Konover Construction Corporation; Marigan O'Malley-Posada / RTKL Associates Inc.; MediaMethods; Media Systems Design Group; NOR-COM, Inc.; Smith Audio Visual, Inc.; Swanson Rink, Inc.; Technical Innovation, LLC; Technitect, LLC; United Visual, a Chicago based audiovisual system integrator and AV dealer; and Waveguide Consulting, Inc.